Brentwood Road
Reconstruction/Rehabilitation
Office: 202-636-5696

Fax: 202-636-5697

Engineering Excellence Construction Quality < Professional Integrity

Resurfacing /Reconstruction/ Rehabilitation of Brentwood Rd N.E.,
9™ Street N.E., W Street N.E. and Edgewood Street N.E.

DC Contract No.: DCKA-2007-C-0121
F.A.P. No.: STP-3301 (32)

Construction Manager’s Weekly Report
Week of 10/04/09 to 10/10/09

PROJECT SUMMARY

Removal and disposal of existing roadway pavement, curb and gutter and sidewalk

* Milling of existing asphalt pavement at various locations
¢ Construction of catch basins, Water Quality Catch Basins, manholes, and storm drains

e (Construction of granite curb, PCC curb and gutter, brick sidewalk, wheelchair/bicycle ramps and
medians, and an underdrain system

e Placement of new Superpave Hot Mix Asphalt and base, PCC base and aggregate base course

e Removal and transportation to DDOT storage yard of existing traffic signals and light poles.
Installation of new street lighting and traffic signals

* Conversion of existing fire hydrants to the Traffic Type and relocation of fire hydrants
® Reconstruction of driveway aprons

¢ Installation of bus stop pads at various locations

e (Construction of colored PCC pavement and raised cross walks at various locations

¢ Installation of safety bollards at various locations

® Removal of existing tress and installation of new landscaping

Project is to be constructed in accordance with the District of Columbia Department of Transportation
Standard Specifications for Highways and Structures (2005) and amendments incorporated into the
contract.

Total Contract Value: $8,217,912.74 Prime Contractor: Fort Myer Construction
Notice to Proceed Date: February 4, 2009 Project Completion Date: August 8, 2010



Brentwood Road
Reconstruction/Rehabilitation

o Office: 202-636-5696
1% Fax: 202-636-5697
%%
% . . . . . .
K Engineering Excellence Construction Quality < Professional Integrity

Construction Manager’s Weekly Progress Report
Brentwood Road Reconstruction/Rehabilitation
Week of 10/04/09 to 10/10/09

Page 2 of 8

ISSUES AND RESOLUTIONS

1. New additions on Edgewood Street/Terrace NE completed on Saturday 10/10/09.
2. Phase-5 on Brentwood Road NE started on 09/25/09.
3. RFI # 44, 45 & 46 to be discussed in the progress meeting on 10/13/09.

COMMUNITY OUTREACH

Changes were made to Phase-5 as per directions of DDOT-SIOD for the safety of commuters and
pedestrians.

Changes were made to Edgewood Street/Terrace NE as per directions of Jim Sebastian for the safety of
commuters and pedestrians.
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DAY -BY-DAY WORK PERFORMED
Sunday 10/04/09:
FMCC elected not to work this Sunday.
Monday 10/05/09:
Brentwood Road: FMCC performed common excavation, placed PCC base and painted temporary lane
markings.
Tuesday 10/06/09

Brentwood Road: FMCC performed common & hard excavation, PCC driveway and installed
underdrain pipe.

Wednesday 10/07/09:
Brentwood Road: FMCC performed common & hard excavation, placed GAB and PCC Base.

Thursday 10/08/09:
Brentwood Road: FMCC performed common & hard excavation, placed GAB, placed PCC Base and
PCC bus pad.

Friday 10/09/09:
Brentwood Road: FMCC performed common & hard excavation, placed GAB, placed PCC Wall footing
and electrical work.

Saturday 10/10/09:
Brentwood Road: FMCC prepared for PCC base pour scheduled for Monday 10/12/09.
Edgewood Street: FMCC PCC Sidewalk and PCC Curb & Gutter. This work was added by DDOT (Jim
Sebastian).
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TWO WEEK LOOK-AHEAD SCHEDULE

Brentwood Road, NE

28-Sep-09 29-Sep-09 30-Sep-09 01-Oct-09 02-Oct-09 03-Oct-09
STA 124400 TO STA 124400 TO | PLACE STA 124400 TO STA 124400 TO | STA 124+00 TO
126+00 PLACE 126+00 PLACE GAB/FINE 126+00 PLACE 126+00 PLACE 126+00 PLACE
GAB GAB/FINE GRADE/FORM PCC BASE PCC BASE PCC BASE
GRADE/FORM WORK
WORK
STA 126480 TO | STA 126+80 TO | PLACE PLACE PCC
130+24 130+24 GAB/FINE BASE
EXCAVATION EXCAVATION GRADE/FORM
WORK

STA 130450 TO
136+00
EXCAVATION

STA 130+50 TO
136+00 PLACE
GAB/BEGIN
FORMWORK

Edgewood Street/Terrace, NE

28-Sep-09

29-Sep-09

30-Sep-09

01-Oct-09

02-Oct-09

03-Oct-09

WORK ON
CHANGES TO
BE PROVIDED
(TENTATIVE)
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Brentwood Road, NE

05-Oct-09

06-Oct-09

07-Oct-09

Construction Quality

08-Oct-09
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09-Oct-09

10-Oct-09

PLACE PCC
BASE

EXACAVATE
PROPERTY
WALL

EXACAVATE
PROPERTY
WALL

FORMWORK
FOR THE
PROPERTY
WALL

FORMWORK
FOR THE
PROPERTY
WALL

STA 130+50 TO
STA 136+00
GAB/BEGIN
FORMWORK

STA 130+50 TO
STA 136+00
PCC BASE

STA 130+50 TO
STA 136+00
PCC BASE

Edgewood Street/Terrace, NE

05-Oct-09

06-Oct-09

07-Oct-09

08-Oct-09

09-Oct-09

10-Oct-09

WORK ON

CHANGES TO
BE PROVIDED
(TENTATIVE)
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VIEW OF GAB BEING PLACED PHASE-5 ON BRENTWOOD ROAD NE
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VIEW OF PCC BASE PLACEMENT (PHASE-5) ON BRENTWOOD ROAD NE
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VIEW OF PCC WALL FOOTING FOR THE PROPERTY WALL AT THE CIRCLE (PHASE-5) ON BRENTWOOD ROAD NE



